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SUMMARY OF CONSTRUCTION PROJECTS

FULTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

012157" Mammoth Spring — Black Rock P.E. 63 1 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Sharp 63-2

012297 Districts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 62 12 Safety Improvements Completed Apr.2018  Jul. 2019 0.70 $318,338 4.66 $2,119,222
Addt'l Rte.-Sec.: Various

012390 Mountain Home — Salem (Passing Lanes) (S) 62 12 Passing Lanes Programmed 20.59 $15-$20M 2743 $20 - $30 M
Addt'l Rte.-Sec.: Baxter 62-11

050230 Hwy. 9 — So. of Hwy. 342 (Mammoth Spring) (S) 63 1 Structures & Approaches Completed Dec. 2014  Oct. 2018 2.51 $21,783,578 2.51 $21,783,578

050271 Creek at L.M. 3.10 Str. & Apprs. (S) 9 15 Structure & Approaches Completed Mar. 2016  Oct. 2017 0.25 $1,536,326 0.25 $1,536,326

050274 Gut Creek Str. & Apprs. (S) 63 1 Structure & Approaches Completed Dec. 2015 May. 2017 0.60 $6,548,719 0.60 $6,548,719

050284 Hwy. 62 — North (Overlay) (S) 63 1 Resurfacing Completed Mar. 2012  Aug. 2012 11.96 $2,366,090  13.02 $2,571,837
Addt'l Rte.-Sec.: Sharp 63-2

050293 Baxter Co. Line — Hwy. 223 (Sel. Secs.) (Overlay) (S) 62 12 Resurfacing Completed Apr. 2013 Jul. 2013 8.67 $1,744,343 8.67 $1,744,343

050304 Hwy. 62 — Missouri State Line (Overlay) (S) 223 3 Resurfacing Completed Feb. 2014 May. 2014 8.02 $1,094,821 8.02 $1,094,821

050320 Fulton County Area Headquarters (Salem) (S) 62 13 Buildings Completed Apr. 2018  Jan. 2019 - $795,747 - $795,747

050328 Hwy. 56 — Hwy. 62 (Overlay) (S) 289 3 Resurfacing Completed Mar. 2016  Jul. 2016 3.08 $386,910  10.09 $1,267,508
Addt'l Rte.-Sec.: Izard 289-2

050337" Riverview Dr. RR Sig. Upgrade & Surf. (S. of Mammoth Springs) (S) CR RR Crossing Completed Feb. 2016 Nov. 2018 - $386,000 - $386,000

050344 English Creek Str. & Apprs. (S) 289 4 Structure & Approaches Under Construction  Sep. 2019  Late 2021 0.49 $2,680,000 0.49 $2,680,000

050347 Hwy. 9 Strs. & Apprs. (S) 9 14 Structures & Approaches Scheduled Apr. 2022 1.40 $5-$10M 1.40 $5-$10 M

050369 Izard Co. Line — Hwy. 62 (S) 9 14 Resurfacing Completed Jan. 2018 Mar. 2019 9.86 $2,028,543 9.86 $2,028,543

050370 Ash Flat — Hardy (S) 62 16 Resurfacing Completed Apr. 2019  Sep. 2019 8.66 $3,678,723 9.98 $4,239,452
Addt'l Rte.-Sec.: Fulton 62-17; Sharp 62-15

050381 Hwy. 289 — West (S) 62 13 Resurfacing Completed Jul. 2017 Nov. 2017 1.52 $392,228 1.52 $392,228

050419 Pine Hill Creek Str. & Apprs. (S) 395 1 Structure & Approaches Scheduled Nov. 2022 0.34 $1-$3M 0.34 $1-$3 M

050422 Shipman & Big Creeks Strs. & Apprs. (S) 62 12 Structures & Approaches Scheduled Aug. 2022 0.60 $3-9$5M 0.60 $3-9$5M
Addt'l Rte.-Sec.: Fulton 223-2

050434" District 5 Sealing Program (2020) (S) 223 3 Sealing Programmed 23.00 <$1M 8676 $1-9$3M
Addt'l Rte.-Sec.: Various

050438 Hwy. 342 — Sharp Co. Line (S) 63 1 Resurfacing Scheduled 2024 12.52 $5-$10M 1252 $5-%$10M

A50001 Salem — Ash Flat (Sel. Secs.) (S) 62 13 Resurfacing Sub. Completed Apr. 2020  Oct. 2020 13.04 $3,460,879  13.82 $3,667,894
Addt'l Rte.-Sec.: Sharp 62-14

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

FULTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
A50007 Hwy. 62 — Hwy. 175 (S) 289 4  Resurfacing Sub. Completed Jan. 2021  Jun. 2021 1.80 $395,866 1.80 $395,866
BR2503" Spring River Str. & Apprs. (S) (& Structure & Approaches Under Construction  Feb. 2021  Mid 2023 0.34 $3,491,500 0.34 $3,491,500
C25001" Mammoth Spring & Salem Olay (Sel. Secs.) (S) cs Resurfacing Completed Apr. 2014 Jun. 2014 3.82 $471,094 3.82 $471,094
C25002" Viola Over (Sel. Secs.) (S) CS Resurfacing Completed Mar. 2015 Jun. 2015 1.04 $135,266 1.04 $135,266
C25003" Hrd WdInd Hls/Slytn Rds Surfacing(sel Sec.)(s Resurfacing Completed Jun. 2015 Oct. 2015 1.15 $254,149 1.15 $254,149
C25004" Mammth Sprng & Salem Ovrly No 2 (Sel Secs) (S cs Resurfacing Completed Apr. 2018  Aug. 2018 3.70 $354,501 3.70 $354,501
C76012" Cherokee Village & Highland Olay(sel Secs)(s) Cs Resurfacing Completed Jul. 2014 Jan. 2015 3.34 $502,879 3.34 $502,879
Addt'l Rte.-Sec.: Sharp CS
EF2503" Bexar Rd. (Cr 27) Flood Damage (2009) (S) CR Miscellaneous Completed Oct. 2012 - $36,387 - $36,387
GF5111" Spring Rver Dam No 3 Accss Parking Lot Impvts Roadside Appurtenances Completed Nov. 2014  Mar. 2015 = $27,293 = $27,293
SA2541" Co Rd 22 (Wheeling Rd) - Byron (Overlay) (S) CR Resurfacing Completed Jul. 2011 Oct. 2011 2.10 $187,345 2.10 $187,345
SA2542" Fulton Co. Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2014  Dec. 2014 - $402,455 - $402,455
SA2543" Co. Rd. 80-West (Overlay) (S) CR Resurfacing Completed Jun. 2016  Oct. 2016 3.14 $393,785 3.14 $393,785
SA2544" Byron - West (Overlay) (S) CR Resurfacing Completed Jul. 2017  Dec. 2017 = $272,995 = $272,995
SA2545" Fulton County Reseal (S) CR Resurfacing Sub. Completed May. 2021  Oct. 2021 8.18 $373,702 8.18 $373,702
Totals For All Projects In Fulton County 112.83 $76,500,462
* Job not shown on county map.
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